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Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 605

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Bolting at Splice #3:
Inside the West shaft, snug tightening and tensioning of A490M assemblies was ongoing throughout the
shift. They were tensioning bolts on the skin plates. I spent the majority of the shift inspecting snug
tightening and match marking at this operation.

Bolting was also ongoing inside the South shaft at Splice #3, but this operation was covered by Sanny
Khow. See his diary for details.

*********
Welding at Splice #2:
Inside the East shaft, welding was completed on both the B-C and C-D corners. The B-C corner welds
were VT inspected by QC and QA.

*********
Welding at Splice #1:
Inside the West shaft, work was ongoing fitting at corner plates. By the end of the shift, all 4 plates have
been fit, but QC has not yet accpted the fit. This will be done tomorrow. A 250mm long shim (3mm thick)
was added behind the closure splice plate because the root gap exceeded 5mm. The location of the
shimming was just below the splice joint between the Lift 1 corner diagonal and the interior splice plate
diagonal.

*********
Conversations:
- I spoke with ABF Engineer Paul Fikse regarding the deburring of the grillage holes that are currently
being drilled. I mentioned that we expect all holes to be deburred. From my cursory review, this is mostly
needed on the inside of the shafts.

- I spoke with ABF Engineer Mark MacDonald by phone to request that he provide Caltrans with the report
from the industrial hygienist that performed the particulate air monitoring at the Tower welding locations.
He said that he was not sure if that had the report yet, but that he would look into it, and give us a copy.

*********
Office work:
I drafted a response to RFI-2428, and sent a PMIV action to Mark Woods and Gary Lai for review. The
RFI documented the locations of shims on the corner fillet welds at Tower Splice #2, and was approved.
The use of these shims had previously received field approval, and the RFI serves to document the
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locations in the project records.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

APP Tony MirandaIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

JNM XIAO JIAN WANIronworker 8.00 0.00 0.00 8.00

JNM RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM Morgan WinterIronworker 4.00 0.00 0.00 4.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00
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